
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:20 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 244 Date: 14-Dec-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 827

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 56

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".
•ABF-SUB-002312R00, "Cable Erection Plan-Primary PWS Hauling System".

ACTIVITIES:

1. Increasing the weight of the counterweight, the final position of the bottom of the counterweight to the
base foundation is about 11 feet; the sag in the hauling wire rope between the sheaves of the catwalk
frames is minimized. The Primary Hauling rope was tested; at one location on the North main span
catwalk, the hauling rope jumped off from the pulley and after correction by the ABF crews was tested
again with full speed. The swifts and the hauling arms are brought to the job site for installation in position.
2. The ABF crews set up the E-line scaffolding at the Hinges -K in position and the painters started
painting the Macalloy rod bearing plates.
3. The Painters finished two paint coatings at the deviation saddles and painted scattered saddle surface
areas in which the galvanized coating was damaged, the repair is completed. A few pictures show these
locations. Numerous inspections on the quality of the paint and locations were performed.
4. The ABF crews set up the W-line scaffolding at the Hinges -K in position and made it ready for painters
to paint the Macalloy rod bearing plates.
5. The selected attached pictures show the detail of the performed activities.

ABF crews involved in pier W2 activities:
-Jerry Kubala
-Rigoverto Garcia
-Joseph Stone
-Ryan Nash
-Scott Ross (Crane Op.)

Painting:
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-Jorge Flores
Martin Zavala
-Manuel Berrios

Equipment:
-Crane TEREX RT 160 (ABF-002154)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

1.50

002154

1.50

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

MANUEL BERRIOS 3.00 0.00 0.00 3.00

MARTIN ZAVALA 3.00 0.00 0.00 3.00

JORGE FLORES 3.00 0.00 0.00 3.00

APP SCOTT ROSSOperator 1.50 1.50 0.00 3.00

JNM JOSEPH STONEIronworker 1.50 1.50 0.00 3.00

APP RYAN NASHIronworker 1.50 1.50 0.00 3.00

JNM RIGOVERTO GARCIAIronworker 1.50 1.50 0.00 3.00

FOR JERRY KUBALAIronworker 1.50 1.50 0.00 3.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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